COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 02/ 2003

ESTI MATE SUMVARY 08: 51: 23
CONTI D: C13831 ESTI MATE NO. 0004 PROG SPEC YR 2002
PCN: 13831-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 65.0 DAYS TIME ALLOW 294 WORK DAYS
I-76 AT 88TH, RECONSTRUCTI ON PERCENT TIME:  22.11 ORI G TI ME ALLOW 225 WORK DAYS
PRQJECT NO IM0761-184
I 76 AT 88TH, RECONSTRUCTI ON
NAVE OF ROAD: 176 AT 88TH
PRQJECT COUNTI ES: ADAMVB, REG ON 6
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 03/ 28/ 2003 DATE TI ME STARTED 12/02/2002
6374 S. RACI NE Cl RCLE DATE LET 10/ 10/ 2002 DATE WORK BEGAN 12/ 02/ 2002
DATE AWARDED 11/ 06/ 2002 DATE TI ME STOPPED 01/12/2006
DATE CONTRACT EXECUTED  11/20/2002 DATE ACCEPTED 01/12/ 2006
CENTENNI AL CO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 12/ 02/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 6, 760, 292. 08 PARTI Cl PATI NG $ 1,232, 879. 96 $ 342, 159. 49
AWARD PRQJECT AMT: $  4,803,222.82 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 18. 24% TOTAL EARNI NGS 1, 232, 879. 96 342,159. 49
FUNDS AVAI LABLE: $ 5,527,412.12 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,232, 879. 96 342, 159. 49
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -9,288.13 -1,245. 42
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,223, 591. 83 340, 914. 07
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 1,223, 591. 83 340, 914. 07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 340, 914. 07

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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7,200

3,917

61, 421.

10, 299

194.

717

00

70

.00

.00

20

90

.00

56

.00

50

.00

08:51: 23

AMOUNT

7,200

3,917

61, 421.

16, 022

10, 700

11, 417

717

00

70

.00

.00

20

70

80

60

.00

50

.00



CONTI D: C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13831-BI D ESTI MATE RUN 04/ 02/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0004 08:51: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00895 REMOVAL OF | MPACT ATTENUATOR 1. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0065 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 2, 729. 000 410. 000
LF 1, 897. 000 5, 254. 69
2. 77000 2,307. 000 6, 390. 39
0070 202-01140 REMOVAL OF GUARDRAI L TYPE 4 4, 285. 000 20. 000
LF 0. 000 0.00
3.85000 20. 000 77.00
0075 202-01300 *REMOVAL OF END ANCHORAGE 8. 000 0. 000
EACH 8. 000 2,337.04
292. 13000 8. 000 2,337.04
0080 202- 04002  CLEAN CULVERT 7.000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0085 202-05150  * SANDBLASTI NG 14, 517. 000 0. 000
SF 2,026. 000 830. 66
0. 41000 2,026. 000 830. 66
0090 203-00010  UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 29, 973. 000 560. 250
cY 1, 230. 975 5, 416. 29
4. 40000 1, 791. 225 7,881. 39
0095 203-01597  *POTHOLI NG 26. 000 2.500
HOUR 5. 000 750. 00
150. 00000 7.500 1, 125. 00
0100 207-00205 TOPSO L 3, 658. 000 106. 500
cY 0. 000 0.00
5. 60000 106. 500 596. 40
0105 208-00011 *ERCSI ON BALES (WEED FREE) 63. 000 0. 000
EACH 12. 000 120. 00
10. 00000 12. 000 120. 00
0110 208-00020 *SILT FENCE 1, 012. 000 975. 000
LF 0. 000 0.00
1. 10000 975. 000 1,072.50



CONTI D: C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13831-BI D ESTI MATE RUN 04/ 02/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0004 08:51: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00050 *STORM DRAI N | NLET PROTECTI ON 9. 000 1. 000
EACH 3. 000 525. 00
175. 00000 4. 000 700. 00
0120 208-00070  *STABI LI ZED CONSTRUCTI ON ENTRANCE 2. 000 0. 000
EACH 2.000 1, 300. 00
650. 00000 2.000 1, 300. 00
0125 208-00110  *SEDI MENT REMOVAL AND DI SPOSAL 6. 000 0. 000
cy 0. 000 0. 00
18. 00000 0. 000 0. 00
0130 208-00200 *EROSI ON CONTROL SUPERVI SOR 1. 000 0.225
LS 0.070 210. 00
3, 000. 00000 0. 295 885. 00
0135 208-00300 TEMPORARY BERMS 0. 000 0. 000
LF 0. 000 0.00
1. 00000 0. 000 0. 00
0140 210-00750 *RESET LI GHT STANDARD 6. 000 0.500
EACH 0. 500 796. 94
1, 593. 88000 1. 000 1, 593. 88
0145 210-01140 RESET GUARDRAIL TYPE 4 1, 694. 000 1, 400. 000
LF 294. 000 1, 470. 00
5. 00000 1, 694. 000 8, 470. 00
0150 210-04015  MODI FY MANHOLE 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0155 210-04020  MODI FY | NLET 2.000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0160 212-00006 *SEEDI NG ( NATI VE) 15. 270 0. 000
ACRE 0. 000 0. 00
461. 25000 0. 000 0. 00
0165 213-00003  *MJILCHI NG (VEED FREE) 15. 270 0. 000
ACRE 0. 000 0.00
512. 50000 0. 000 0. 00



CONTI D: C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13831-BI D ESTI MATE RUN 04/ 02/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0004 08:51: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 213-00061  *MJLCH TACKI Fl ER 1, 920. 000 0. 000
LB 0. 000 0.00
2. 05000 0. 000 0. 00
0175 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 1, 063. 000 103. 000
sy 0. 000 0.00
1. 54000 103. 000 158. 62
0180 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 18, 043. 000 0. 000
cY 0. 000 0.00
13. 40000 0. 000 0. 00
0185 403-00720 HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 337.950 0. 000
TON 14. 430 1,515. 15
105. 00000 14. 430 1, 515. 15
0190 403-33841  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 8, 578. 250 8, 967. 470
TON -1, 409. 980 -56, 399. 20
40. 00000 7,557. 490 302, 299. 60
0195 403-33871  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 3,141. 280 0. 000
TON 0. 000 0.00
50. 25000 0. 000 0. 00
0200 412-00101  PORTLAND CEMENT CONCRETE PAVEMENT 5 YEAR WARRANTY 92, 389. 000 0. 000
5% 0. 000 0.00
0. 75000 0. 000 0. 00
0205 412-00125 *WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT (12 1/2 92, 389. 000 0. 000
I
NCH) sy 0. 000 0.00
27. 25000 0. 000 0. 00
0210 412-01252 CONCRETE PAVEMENT (12 1/2 INCH) (FAST TRACK) 2, 986. 000 0. 000
5% 0. 000 0.00
30. 80000 0. 000 0. 00
0215 420-00101  GEOTEXTI LE (ERCSI ON CONTROL) (CLASS B) 109. 000 103. 000
sy 0. 000 0.00
3.00000 103. 000 309. 00
0220 503-00042  *DRILLED CAI SSON (42 | NCH) 67. 000 0. 000
LF 0. 000 0.00
256. 25000 0. 000 0. 00



CONTI D: C13831

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 13831-BI D ESTI MATE RUN 04/ 02/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0004 08:51: 23
CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 603-01185 18 | NCH REI NFORCED CONCRETE Pl PE ( COMPLETE | N PLACE) 515. 000 0. 000
LF 71. 000 2,693.74
37.94000 71. 000 2,693.74
0230 603-01245 24 | NCH REI NFORCED CONCRETE Pl PE ( COMPLETE | N PLACE) 275. 000 0. 000
LF 0. 000 0.00
47.18000 0. 000 0. 00
0235 603-02185  23X14 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE I N 80. 000 0. 000
PLACE)
LF 0. 000 0.00
52. 27000 0. 000 0. 00
0240 603-02245  30X19 | NCH REI NFORCED CONCRETE Pl PE ELLI PTI CAL 157. 000 0. 000
LF 0. 000 0.00
64. 22000 0. 000 0. 00
0245 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 0. 000
EACH 0. 000 0.00
440. 00000 0. 000 0. 00
0250 604-00305 *INLET TYPE C (5 FOOT) 2. 000 0. 000
EACH 0. 000 0.00
2,500. 00000 0. 000 0.00
0255 604-26005 *VANE GRATE | NLET (DOUBLE) (5 FQOT) 6. 000 0. 000
EACH 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0260 604-30005 MANHOLE SLAB BASE (5 FOOT) 2. 000 0. 000
EACH 0. 000 0.00
3, 000. 00000 0. 000 0.00
0265 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 612. 000 0. 000
LF 0. 000 0.00
13. 33000 0. 000 0. 00
0270 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 527. 000 0. 000
LF 0. 000 0.00
30. 21000 0. 000 0. 00
0275 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 14, 519. 000 0. 000
LF 0. 000 0.00
24. 20000 0. 000 0. 00



CONTI D: C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13831-BI D ESTI MATE RUN 04/ 02/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0004 08:51: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 0. 000 0. 000
LF 0. 000 0.00
38. 16000 0. 000 0. 00
0285 606-01370  *TRANSI TI ON TYPE 3G 6. 000 0. 000
EACH 0. 000 0.00
814. 88000 0. 000 0. 00
0290 606-02005 *END ANCHORAGE ( FLARED) 10. 000 0. 000
EACH 0. 000 0.00
1, 219. 75000 0. 000 0. 00
0295 607-11525 FENCE (PLASTI C) 428. 000 213. 000
LF 0. 000 0.00
3.00000 213. 000 639. 00
0300 612-00001  *DELI NEATOR (TYPE 1) 34.000 0. 000
EACH 0. 000 0.00
17. 43000 0. 000 0. 00
0305 612-00002  *DELI NEATOR (TYPE I1) 23.000 0. 000
EACH 0. 000 0.00
20. 50000 0. 000 0. 00
0310 612-00022  *DELI NEATOR (TYPE |1) (BARRIER) 78. 000 0. 000
EACH 0. 000 0.00
20. 50000 0. 000 0. 00
0315 612-00023  *DELI NEATOR (TYPE 111) (BARRI ER) 0. 000 0. 000
EACH 0. 000 0.00
22.55000 0. 000 0. 00
0320 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 10, 112. 000 2, 474. 000
LF 0. 000 0.00
5. 13000 2, 474.000 12, 691. 62
0325 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 202. 000 128. 000
LF 0. 000 0.00
13. 84000 128. 000 1, 771.52
0330 613-07000 *PULL BOX (SPECI AL) 2.000 0. 000
EACH 1. 000 257.28
257. 28000 1. 000 257. 28



CONTI D: C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13831-BI D ESTI MATE RUN 04/ 02/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0004 08:51: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 613-10000 *WRING 1. 000 0. 900
LS 0. 050 605. 31
12, 106. 28000 0. 950 11, 500. 97
0340 613-70250 *LUM NAI RE HI GH PRESSURE SODI UM (250 WATT) 13. 000 13. 000
EACH 0. 000 0. 00
798. 48000 13. 000 10, 380. 24
0345 614-00011  *SIGN PANEL (CLASS I) 251. 000 0. 000
SF 0. 000 0. 00
4. 75000 0. 000 0. 00
0350 614-00012  *SIGN PANEL (CLASS I1) 406. 000 0. 000
SF 0. 000 0. 00
20. 50000 0. 000 0. 00
0355 614-00013  *SIGN PANEL (CLASS I11) 1, 115. 000 0. 000
SF 0. 000 0. 00
20. 50000 0. 000 0. 00
0360 614-00200 *STEEL SIGN POST (U-2) 42.000 0. 000
LF 0. 000 0. 00
9. 23000 0. 000 0. 00
0365 614-01582  *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND) (PCST AND 514. 000 0. 000
SLI PBASE)
LF 0. 000 0. 00
29. 73000 0. 000 0. 00
0370 614-31600 *MONOTUBE OVERHEAD SI GN CANTI LEVER (16 | NCH DI AVETER) 3. 000 0. 000
EACH 0. 000 0. 00
16, 088. 40000 0. 000 0. 00
0375 614-70336  *TRAFFI C SI GNAL FACE (12-12-12) 37. 000 37. 000
EACH 0. 000 0. 00
906. 10000 37. 000 33,525. 70
0380 614-70560 *TRAFFIC SI GNAL FACE (12-12-12-12-12) 9. 000 9. 000
EACH 0. 000 0. 00
1, 491. 38000 9. 000 13, 422. 42
0385 614-72875 *LOOP DETECTOR W RE 320. 000 0. 000
LF 0. 000 0. 00
6. 15000 0. 000 0. 00



CONTI D: C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13831-BI D ESTI MATE RUN 04/ 02/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0004 08:51: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) 11. 000 7.000
EACH 4. 000 22,902. 60
5, 725. 65000 11. 000 62, 982. 15
0395 614-85115  *| MPACT ATTENUATOR ( QUADGUARD) 0. 000 0. 000
EACH 0. 000 0.00
28, 187. 50000 0. 000 0.00
0400 614-85362  *TRAFFI C Sl GNAL- LI GHT SPAN W RE POLE (12 | NCH) 13. 000 13. 000
EACH 0. 000 0.00
4,213. 78000 13. 000 54,779. 14
0405 614-86246  *CONTROLLER ( TYPE 170E- HC11) 3. 000 0. 000
EACH 3.000 61, 752. 15
20, 584. 05000 3. 000 61, 752. 15
0410 614-86715 *TRAFFIC SI GNAL EQUI PNENT 1. 000 0. 000
EACH 0. 000 0.00
687. 78000 0. 000 0. 00
0415 614-86732  *WEIGH | N MOTI ON STATI ON ( TYPE 2) 1. 000 0. 000
EACH 0. 000 0.00
13, 172. 28000 0. 000 0.00
0420 614-87020  *OPTI CAL TRANSCEI VER 3.000 0. 000
EACH 3.000 9, 366. 45
3,122. 15000 3.000 9, 366. 45
0425 614-87406 *FIBER OPTI C CABLE (SINGLE MODE) (6 STRANDS) 1, 625. 000 0. 000
LF 0. 000 0.00
2.56000 0. 000 0. 00
0430 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 0.117
LS 0. 054 1, 890. 00
35, 000. 00000 0.171 5, 985. 00
0435 626-00000  *MOBI LI ZATI ON 1. 000 0. 500
LS 0. 000 0.00
162, 870. 00000 0.500 81, 435. 00
0440 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 250
LS 0. 000 0.00
2, 000. 00000 0. 250 500. 00



CONTI D: C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13831-BI D ESTI MATE RUN 04/ 02/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0004 08:51: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 0. 000 0. 000
SF 0. 000 0.00
1. 85000 0. 000 0. 00
0450 627-00005  *EPOXY PAVEMENT MARKI NG 378. 000 0. 000
GAL 191. 000 15, 662. 00
82. 00000 191. 000 15, 662. 00
0455 627-00012  * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 933. 000 240. 000
GAL 35. 000 1, 255. 80
35. 88000 275. 000 9, 867. 00
0460 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 67. 000 0. 000
SF 0. 000 0. 00
9. 23000 0. 000 0. 00
0465 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE Q) 4,532. 000 0. 000
SF 0. 000 0.00
9. 23000 0. 000 0. 00
0470 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 485. 000 0. 000
VORD- SYMBOL
( ) SF 0. 000 0. 00
16. 40000 0. 000 0. 00
0475 627-30330  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 812. 000 0. 000
( XWALK- STOPLI NE . 0. 000 0. 00
8. 20000 0. 000 0. 00
0480 629-01002  *SURVEY MONUMENT (TYPE 2) 2. 000 0. 000
EACH 0. 000 0. 00
307. 50000 0. 000 0. 00
0485 630-00000 *FLAGG NG 5, 108. 000 510. 500
HOUR 275. 000 5, 497. 25
19. 99000 785. 500 15, 702. 15
0490 630-00007  *TRAFFI C CONTROL | NSPECTI ON 201. 000 41. 000
DAY 16. 000 1, 476. 00
92. 25000 57. 000 5, 258. 25
0495 630-00012  *TRAFFI C CONTROL MANAGEMENT 233.000 35. 000
DAY 18. 000 6,918. 84
384. 38000 53. 000 20, 372. 14



CONTI D C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13831-BI D ESTI MATE RUN 04/ 02/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0004 08:51: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-80001 *FLASH NG BEACON ( PORTABLE) 8. 000 4.000
EACH 0. 000 0. 00
1, 025. 00000 4.000 4,100. 00
0505 630-80336 *BARRI CADE ( TYPE 3 M B) ( TEMPORARY) 8. 000 3. 000
EACH 0. 000 0. 00
256. 25000 3. 000 768. 75
0510 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 33. 000 12. 000
EACH 1. 000 71.75
71. 75000 13. 000 932.75
0515 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 74.000 35. 500
EACH 5. 000 512.50
102. 50000 40. 500 4,151. 25
0520 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O) 20. 000 10. 000
EACH 0. 000 0. 00
112. 75000 10. 000 1,127.50
0525 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 673. 000 317.500
SF 0. 000 0. 00
18. 45000 317.500 5, 857. 88
0530 630-80355 *PORTABLE MESSAGE S| GN PANEL 4.000 1. 500
EACH 0. 000 0. 00
8, 712. 50000 1.500 13, 068. 75
0535 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 1.500
TYPE
) EACH 0. 000 0. 00
2, 050. 00000 1. 500 3,075. 00
0540 630-80360 *DRUM CHANNELI ZI NG DEVI CE 500. 000 192. 500
EACH 0. 000 0. 00
30. 75000 192. 500 5,919. 38
0545 630-80370 CONCRETE BARRI ER ( TEMPORARY) 15, 520. 000 7,371. 000
LF 0. 000 0. 00
14. 00000 7,371.000 103, 194. 00
0550 630-80380 *TRAFFI C CONE 312. 000 135. 000
EACH 21. 000 215.25

10. 25000 156. 000 1, 599. 00



CONTI D C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 13831-BI D ESTI MATE RUN 04/ 02/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0004 08:51: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 630-80520 MOBI LE PAVEMENT MARKI NG ZONE 0. 000 0. 000
DAY 0. 000 0. 00
666. 25000 0. 000 0.00
0560 630-85010 I MPACT ATTENUATOR ( TEMPORARY) 1. 000 0. 500
EACH 0. 000 0.00
4, 000. 00000 0.500 2,000. 00
0565 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0570 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 97, 410. 140 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0575 700- 70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0580 700-70022 F/A Q)T PILOT 6, 297. 600 319. 200
F A 0. 000 0.00
1. 00000 319. 200 319. 20
0585 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0590 700-70035 F/ A ROADWAY SMOOTHNESS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0595 700-70070 F/ A OBTAIN TELEPHONE SERVI CE FROM QAEST 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0600 700-70074 F/ A OBTAI N PONER FROM XCEL ENERGY 3, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0690 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT FOR OVERWEI GHT -880. 000 -700. 000
LOADS
DOL 0. 000 0. 00

1. 00000 -700. 000 -700. 00
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PCN: 13831-BI D ESTI MATE RUN 04/ 02/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0004 08:51: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0705 203-01100 PROOF ROLLING MCR 101 - LINE | TEM 2 17. 000 0. 000
HOUR 0. 000 0.00
95. 00000 0. 000 0. 00
0710 203-00060 EMB MATL (CIP) CMO 001 - RAMP D ACCEL. LANE & FRONTAGE 1, 730. 000 1, 730. 000
ROAD | MPROVEMENTS
cy 0. 000 0. 00
12. 96000 1, 730. 000 22, 420. 80
0815 630-00003  UNI FORMED TRAF CTRL PRI CE ADJUSTMENT FOR UTC -6. 000 0. 000
HOUR -2.000 -90. 00
45. 00000 -2.000 -90. 00
0820 202-00805 REM OVERHEAD Sl GN STR CMO 003 - EXTENSI ON OF PRQIJECT 1. 000 0. 000
TERM NI AND CONCRETE PAVEMENT
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0825 203-00060 EMB MATL (CIP) CMO 003 - EXTENSI ON OF PRQJECT TERM NI 2, 800. 000 0. 000
AND CONCRETE PAVENMENT
cy 2, 800. 000 36, 288. 00
12. 96000 2, 800. 000 36, 288. 00
0830 208-00200 EROSI ON CONTROL SUPERVI SOR CMD 003 - EXTENSI ON OF 1. 000 0. 000
PRQJIECT TERM NI AND CONCRETE PAVEMENT
LS 0. 250 243.75
975. 00000 0. 250 243.75
0835 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT CMD 003 - 1. 000 0. 000
EXTENSI ON OF PRQJECT TERM NI AND CONCRETE PAVENMENT
LS 0. 000 0.00
4,621. 00000 0. 000 0. 00
0840 250-00110 *HEALTH AND SAFETY OFFI CER CMD 003 - EXTENSI ON OF 3. 000 0. 000
PRQJIECT TERM NI AND CONCRETE PAVEMENT
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0845 403-33841 HBP (GR S) (100) (PG 64-22) CMD 003 - EXTENSI ON OF 1, 476. 960 0. 000
PRQIECT TERM NI AND CONCRETE PAVEMENT
TON 1, 476. 960 66, 463. 20
45. 00000 1, 476. 960 66, 463. 20
0850 503-00048 DRI LLED CAI SSON (48 IN) CMO 003 - EXTENSI ON OF PRQJECT 44.000 0. 000
TERM NI AND CONCRETE PAVEMENT
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0855 603-05018 18 I N RCES CMO 003 - EXTENSI ON OF PROJECT TERM NI AND 1. 000 0. 000
CONCRETE PAVEMENT
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
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PCN: 13831-BI D ESTI MATE RUN 04/ 02/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0004 08:51: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0860 606-00705 GDRAIL TY 7 (SPEC) CMD 003 - EXTENSI ON OF PRQJECT 660. 000 0. 000
TERM NI AND CONCRETE PAVENENT
LF 0. 000 0.00
24. 44000 0. 000 0. 00
0865 613-10000 W RING CMD 003 - EXTENSI ON OF PROJECT TERM NI AND 1. 000 0. 000
CONCRETE PAVENMENT
LS 0. 000 0.00
3, 250. 00000 0. 000 0.00
0870 614-32400 MONOTUBE OVERHEAD SI GN CANT (24 IN DIA) CMO 003 - 2.000 0. 000
EXTENSI ON OF PROJECT TERM NI AND CONCRETE PAVEMENT
EACH 0. 000 0.00
27, 885. 00000 0. 000 0. 00
0875 625-00000 CONST SURVEYI NG CMO 003 - EXTENSI ON OF PRQJIECT TERM NI 1. 000 0. 000
AND CONCRETE PAVENMENT
LS 0. 250 2,097.50
8, 390. 00000 0. 250 2, 097. 50
0880 626-00000  MOBI LI ZATI ON CMD 003 - EXTENSI ON OF PRQIECT TERM NI 1. 000 0. 000
AND CONCRETE PAVENENT
LS 0.500 18, 079. 11
36, 158. 22000 0.500 18, 079. 11
0885 700-70589  *F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT CMO 003 0. 000 0. 000
- EXTENSI ON OF PRQJECT TERM NI AND CONCRETE PAVEMENT
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0890 900- 00014  ADDED | TEM (LUMP SUM)/ EXTENDED OVERHEAD - TRAFFI C 1. 000 0. 000
CONTROL DEVI CES
LS 0. 000 0.00
47,561. 00000 0. 000 0. 00
0895 900- 00014  ADDED | TEM (LUMP SUM)/ EXTENDED OVERHEAD - FI ELD 1. 000 0. 000
OFFI CE
LS 0. 000 0.00
4,115. 55000 0. 000 0.00
0900 625-00001  CONST SURVEYI NG (HOUR) CONSTRUCTI ON SURVEY!I NG ( HOURLY) 30. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0905 206-00065 STR BKFL (FLOWFILL) MR 101 - 7. 000 0. 000
cY 0. 000 0.00
66. 08000 0. 000 0. 00
0910 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT - VI OLATI ON OF - 16, 650. 000 0. 000
VORKI NG TI ME LI M TATI ONS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 13831-BI D ESTI MATE RUN 04/ 02/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0004 08:51: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0915 900- 00005  ADDED | TEM (DAY)/ PRI CE ADJUSTMENT FOR FAI LURE TO 0. 000 0. 000
PERFORM ERCSI ON' CONTROL
DAY 0. 000 0.00
500. 00000 0. 000 0. 00
0920 900-00010  ADDED | TEM (HOUR)/ DI SI NCENTI VE FOR FAI LURE TO OPEN -59. 000 0. 000
RAMPS
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0925 700-70034 F/ A END ANCHORAGE TYPE 3D 1, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0930 700-70035 F/ A WRING 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0935 700-70035 F/ A MONOTUBE OVERHEAD S| GN CANTI LEVER (18") 20, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0945 700-70530 F/ A DRAI NAGE | MPROVEMENT ADDI TI ONAL DI TCH WORK TO 40, 166. 000 0. 000
COVPENSATE FOR REM DRAI NAGE Pl PES
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 6,237,001.99%  302,035.91%$ 1,170, 518. 87
CAT NO0300 E-17-KS
0615 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 3, 611. 000 0. 000
5% 0. 000 0.00
3. 20000 0. 000 0. 00
0620 202-00425 *REMOVAL OF BRI DGE RAI LI NG 510. 000 0. 000
LF 0. 000 0. 00
15. 38000 0. 000 0. 00
0625 202-00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
LS 0. 000 0.00
12, 300. 00000 0. 000 0. 00
0630 202-00504 *REMOVAL OF EXPANSI ON DEVI CE 176. 000 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
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PCN: 13831-BI D ESTI MATE RUN 04/ 02/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0004 08:51: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 E-17-KS

0635 403-33871 HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (100) (PG 76-28) 583. 790 0. 000
TON 0. 000 0. 00
50. 25000 0. 000 0.00
0640 515-00120 *WATERPROOFI NG ( MEMBRANE) 411. 000 0. 000
5% 0. 000 0.00
10. 27000 0. 000 0.00
0645 515-00410 * CONCRETE SEALER ( CALCI UM NI TRI TE) 0. 000 0. 000
Sy 0. 000 0. 00
8. 77000 0. 000 0.00
0650 518-01004 *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 180. 000 0. 000
LF 0. 000 0.00
155. 82000 0. 000 0.00
0650 MATERI AL ALLOWANCE EXPANSI ON MATERI AL 0. 000
LF 0. 000 0. 00
131. 00000 0. 000 0.00
0655 518-02010 *ELASTOMVERI C CONCRETE END DAM 40. 000 0. 000
CF 0. 000 0.00
316. 21000 0. 000 0.00
0660 606-01370 *TRANSI TI ON TYPE 3G 4.000 0. 000
EACH 0. 000 0. 00
814. 88000 0. 000 0.00
0665 606-10705 *BRI DGE RAIL TYPE 7 (SPECIAL) 552. 000 0. 000
LF 0. 000 0.00
70. 00000 0. 000 0.00
0670 613-00200 *2 | NCH ELECTRI CAL CONDUI T 584. 000 0. 000
LF 0. 000 0. 00
8. 20000 0. 000 0.00
0715 202- 00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE CMO 002 - 1. 000 0. 000
G RDER REPLACEMENT ON STR. E-17-KS
LS 0. 000 0.00
59, 332. 00000 0. 000 0. 00
0720 250-00010 *ENVI RONMENTAL HEALTH AND SAFETY MANAGEMENT CMO 002 - 1.000 0. 000
G RDER REPLACEMENT ON STR. E-17-KS
LS 0. 000 0. 00

4, 000. 00000 0. 000 0. 00
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PCN: 13831-BI D ESTI MATE RUN 04/ 02/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0004 08:51: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 E-17-KS
0725 250-00050  *MONI TORI NG TECHNI Cl AN CMD 002 - G RDER REPLACEMENT ON 0. 000 0. 000
STR E-17-KS
HOUR 0. 000 0.00
42.00000 0. 000 0. 00
0730 250-00110 *HEALTH AND SAFETY OFFI CER CMD 002 - 0. 000 0. 000
REPLACEMENT ON STR. E- 17-KS
HOUR 0. 000 0.00
73. 00000 0. 000 0. 00
0735 509-00000 *STRUCTURAL STEEL CMD 002 - G RDER REPLACEMENT ON STR. 50, 313. 000 0. 000
E-17-KS
LB 0. 000 0.00
1. 86000 0. 000 0. 00
0740 601-03040 *CONCRETE CLASS D (BRI DGE) CMO 002 - 38. 000 0. 000
REPLACEMENT ON STR. E- 17-KS
cy 0. 000 0.00
593. 00000 0. 000 0. 00
0745 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) CMO 002 - G RDER 10, 941. 000 0. 000
REPLACEMENT ON STR. E- 17-KS
LB 0. 000 0.00
0. 70000 0. 000 0. 00
0750 614-00013 SIGN PANEL (CL I11) CMO 002 - G RDER REPLACEMENT ON 0. 000 0. 000
STR E-17-KS
SF 0. 000 0.00
20. 50000 0. 000 0. 00
0755 618-06032 *PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 6 | NCHES) 1, 386. 000 0. 000
CMD 002 - G RDER REPLACEMENT ON STR. E-17-KS
SF 0. 000 0.00
9. 01000 0. 000 0. 00
0760 625-00000 CONST SURVEYI NG CMO 002 - G RDER REPLACEMENT ON STR 1. 000 0. 000
E-17-KS
LS 0. 000 0.00
1, 650. 00000 0. 000 0.00
0765 626-00000  *MOBI LI ZATI ON CMO 002 - G RDER REPLACEMENT ON STR. 1. 000 0. 000
E-17-KS
LS 0.500 38, 211.08
76, 422. 15000 0.500 38, 211. 07
0770 627-00005 EPOXY PVMI MKG CMD 002 - G RDER REPLACEMENT ON STR. 0. 000 0. 000
E-17-KS
GAL 0. 000 0.00
82. 00000 0. 000 0. 00
0775 630-00000 FLAGG NG CMD 002 - G RDER REPLACEMENT ON STR. E-17-KS 400. 000 0. 000
HOUR 0. 000 0.00
19. 99000 0. 000 0. 00
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PCN: 13831-BI D ESTI MATE RUN 04/ 02/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0004 08:51: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 E-17-KS
0780 630-00012 TRAF CTRL MGMI CMO 002 - G RDER REPLACEMENT ON STR. 15. 000 0. 000
E-17-KS
DAY 0. 000 0.00
384. 38000 0. 000 0. 00
0785 630-80341  CONST TRAF SIGN (A) CMD 002 - G RDER REPLACEMENT ON 0. 000 0. 000
STR. E-17-KS
EACH 0. 000 0. 00
71. 75000 0. 000 0. 00
0790 630-80342  CONST TRAF SIGN (B) CMD 002 - G RDER REPLACEMENT ON 15. 000 0. 000
STR. E-17-KS
EACH 0. 000 0.00
102. 50000 0. 000 0. 00
0795 630-80343  CONST TRAF SIGN (C) CMD 002 - G RDER REPLACEMENT ON 0. 000 0. 000
STR. E-17-KS
EACH 0. 000 0. 00
112. 75000 0. 000 0. 00
0800 630-80370  *CONCRETE BARRI ER ( TEMPORARY) CMD 002 - G RDER 305. 000 0. 000
REPLACEMENT ON STR. E-17-KS
LF 0. 000 0.00
25. 95000 0. 000 0. 00
0805 700-70589  *F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT CMO 002 0. 000 0. 000
- G RDER REPLACEMENT ON STR. E-17-KS
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 900-00014  ADDED I TEM (LUMP SUM)/ CMO 002 - G RDER REPLACEMENT ON 1. 000 0. 000
STR. E-17-KS
LS 0. 000 0.00
1, 543. 33000 0. 000 0. 00
0940 900-00014  ADDED I TEM (LUMP SUM)/ CMO 005 - ADDI TI ONAL COSTS FOR 1. 000 0. 000
G RDER REPLACEMENT
LS 0. 000 0. 00
28, 394. 18000 0. 000 0. 00
CAT 0300  CURRENT AMT $  497,890.09 $ 38,211.08 % 38,211.08
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0675 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
15, 500. 00000 1. 000 15, 500. 00
0680 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 0. 750
EACH 0. 250 1,912.50
7, 650. 00000 1. 000 7, 650. 00
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PCN: 13831-BI D ESTI MATE RUN 04/ 02/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0004 08:51: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0685 620- 00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0695 700-70222 F/ A CELL PHONE SERV F/ A - PROVI DE CELL PHONE SERVI CE 750. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0700 700-70230 F/ A COMUNI CATI ON LI NES F/ A - FI ELD COMWWUNI CATI ONS 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 25,400.00 % 1,912.50 % 24,150. 00

PRQJECT TOTAL CURRENT AMI $ 6, 760, 292. 08 $ 342,159.49% 1, 232, 879. 95



